# San Pablo Dam Road Walkability Project

PRELIMINARY PROJECT SCHEDULE

Recommended Project Awards from WCCTAC

Approval of Grant Awards by MTC

### ENVIRONMENTAL

Prepare documents per California Environmental Quality Act (CEQA)

Board adoption of CEQA

# LANDSCAPE CONSULTANT

Opportunities & Constraints Study

Community Update

Landscape Concept Plan

Community Feedback & Letter of Commitment

Prepare Planting Plans

Meet with Individual Property Owners

#### DESIGN

Conduct Survey of Site

Design of Pedestrian improvements and Conforms to adjacent property Design includes preparation of Plans, Specifications, and Estimates

## REAL PROPERTY

Coordination with each owner

Real Property Research/Documentation August 2012-September 2013

### CONSTRUCTION

Post Bid Documents

Bid Opening and contract award/negotiations

Construction

2012													2013											2014												
JAN	FEB		APR	MAY	JUNE		LY AU	JG	SEPT	ост	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	ост	NOV	DEC	IAN	res	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	ост	NOV	DEC
		•																																		
			<u> </u>	•	ļ.,		_   _				L				  -		  -	 	 +	   +		 	+													ļ
	L		<u> </u>		ļ		_				L				L		L		L	 		 	ļ							L						L
		_	<u> </u>								L	ļ	!				  -		  -	 		<u> </u>	l r – –							<u> </u>						ļ
	-		<del></del>				Prepare CEQA				ļ				  -		  -		  -	   +		 	+							<u> </u>						ļ
			<del>+</del>		ļ		_	_	<b>\</b>		<u> </u>																			<u> </u>						
	-		+		+		- + -								  -				 	   +		 	+													
			<del>+</del>			0&0		_			<u> </u>								<u> </u>				<u> </u>							<u> </u>						
	-		+		-	0 & C	study												<u> </u>	   <del> </del>			<u> </u>													
	-		+		+		- + -				Landscape	Concept Plan			L		L — —						<u> </u>													
											B1	Notice /Outreach			<u> </u>				<u> </u>				<del> </del>													
	-		+		+		- + -				-	1					Prepare Pla	inting Plans				1								+						
			+		+										i	Mer	et with Individu		ners	i		<u>-</u> – –														
	-		+		+		- + -												1				+							+						
			+		+										L		L — — I		L — —	 		' 	L — —													
			† <del></del>		Condu	uct Survey of Sig	ght					1											† <del>-</del> -													
			† <del></del>	<b> </b>				T					Design of Peo	festrian Impro	vements and Co	nforms to adjac	ent property						+													
																						Ī														
																	-		 	<del> </del> 		 	+													
																							Ï													
																Coordi	nation with each	owner					<u> </u>													
	Real Property Research/Documentation														+							1														
			<u> </u>		<u> </u>		_				L				<u> </u>		L		<u> </u>	 			ļ — —	L						L						
		_	ļ		ļ		_				L						  -		  -	 		 	 							<u> </u>						
			<u> </u>		+		- + -				<u></u>				<u> </u>					   +																
																									Bid Ope	ening and contra	ect award									
			+		+		- + -	-							<u> </u>		  -		<u> </u>	   +		<u> </u>	+	<u> </u>					1	1	Construction					
																			L — —																	
	-	_	+		+			-											<u> </u>	   <del> </del>			<u> </u>													
	-		+		+		- + -								L				<u> </u>				<u> </u>													
															1				1			1	I	l												

